
City of Milpitas 
Library Subcommittee Meeting 

City Hall Committee Conference Room 
Wednesday, February 28, 2007 

MEETING MINUTES 

1.  Flag Salute  Vice Mayor Livengood led the Committee in the Pledge of 
Allegiance. 

2.  Call to Order:  Vice Mayor Livengood called the meeting to order at 5:32 p.m. 

Attendees: 
Council:  Vice Mayor Livengood 
Absent:  Mayor Esteves 
Staff:  Mark Rogge, Donna Biles 
Library:  Linda Arbaugh, Sara Flowers 

3.  Public Forum – Alvin White, a member of the public, inquired about use of the 
Library by the disabled.  Vice Mayor Livengood suggested he check with County 
Library staff or attend a Library Commission meeting. 

4.  Announcements – there were no announcements. 

5.  Approval of Agenda – the agenda was approved by Vice Mayor Livengood. 

6.  Approval of Meeting Minutes – December 13, 2006 and January 23, 2007 – the 
January 23 minutes were approved by Vice Mayor Livengood. 

7.  Progress Reports 

Library 
Mr. Rogge gave a brief presentation on the Library construction schedule progress, 
expenditures, cost plan and groundbreaking ceremony considerations.  Vice Mayor 
Livengood requested a later, rather than earlier, date in the Spring for the 
groundbreaking ceremony to ensure the best weather.  Mr. Rogge reviewed the lease 
with the County Library, reviewing premises, term, rental, maintenance usage, after 
hours usage, furniture, fixtures and equipment, and termination rights.  He further 
reviewed the County Library JPA provided FF&E which include utilities, technology 
and library collection and products. 

East Parking Garage 
Mr. Rogge reviewed the East Parking Garage construction schedule, expenditures and 
cost plan.  He reviewed the signage, graphics and historical displays, including



branded boards, history walls, and stairwell graphic panels.  He suggested the City 
sponsor a competition for graphic design for the garage signs with recognition at a 
City Council meeting for the winner.  Mr. Rogge presented a review of the floor plan 
for the garage and contract change orders noting increase width of second floor beam 
and sawcut slab at entry lobby were added. 

North Main Streetscape 
Mr. Rogge reviewed the North Main Streetscape schedule noting bids are due March 
6, Council awards the bid at their March 20 meeting, and construction begins in April 
2007.  The second phase bidding will be in July 2007 with a construction bid award 
by Council in August and construction starting in September 2007. 

A North Main Street development overall projects construction schedule was 
reviewed.  It included the Library, E. Parking Garage, N. Main Street Utilities, N. 
Main Street Streetscape, DeVries Place Senior Housing, Health Center and W. 
Garage, and Apton Plaza. 

8.  Other Business ­ None 

9.  Set next Meeting Date:  Tuesday, March 27, 2007 at 5:30 p.m. 

10.  Adjournment – the meeting was adjourned at 6:08 p.m.


